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eWiSACWIS Change Management Process 

 
 Six avenues for user agency input exist today: 

 eWiSACWIS Advisory Committee (eWAC) 
 Program Advisory Workshop (PAW) 
 Technical Advisory Workshop (TAW) 
 On Site Support (via program team liaison) 
 Help Desk (via phone or email) 
 Program Enhancement Plan (PEP) Committees 

 
 eWiSACWIS program team provides: 

 Assigned liaison to each county 
 On site support 
 Communication to counties  

 
 Incident Tracking Database: 

  Every incident (bug) and enhancement request is documented in the eWiSACWIS 
incident database.  The incident data base includes requests from all avenues for input.  

 A tracking number is provided for each item.  The number is used to track the status of 
each item through-out the change life-cycle. 

 More detailed version of incident database will be available to users in June 2006 release. 
 

 Inclusion of incidents in releases: 
 The eWiSACWIS program and technical teams evaluates items in the incident database 

on an ongoing basis to determine priority.  Serious problems are fixed immediately. 
 Recommendations for inclusion in a release are based on volume of requests through help 

desk and other input from users.  All comments are carefully considered.  
 For each release, the Incident data base is carefully reviewed by Beth Wydeven and Steve 

McDowell. 
 Enhancements and incidents are chosen for inclusion in releases based on what will 

benefit the most users. 
 Changes in law, policy, procedure, reporting requirements and other factors can drive 

priorities. 
 

 eWiSACWIS process for changes: 
 Identified changes make it onto the Master Defect List ( MDL).  
 eWiSACWIS staff  assess impact and determine the integration strategy into the 

application. 
 Design documents are created/updated by system designers and the resulting 

documentation is passed onto the developer/programmers for coding.  
 The developers make the requested code changes and test the modified code.  
 Designers do thorough system testing to ensure requirements are met. 
 State eWiSACWIS project team members do the final user acceptance testing.   
 Related regression testing scripts are run. 
 The incident is then marked as Resolved – awaiting build. 
 A pre-release meeting is held to plan for implementation. 
 An RMS change is used to track the tasks for the production migration. 
 Releases occur over a weekend and are given one last verification prior to being released 

to the user community on a Monday morning.  
 


